STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 11282010 Pageafi2
TO: Pete Siegenthaler, Prin TE / FILE:  EA. 04 -0120F4
CO-RTE-PM  SF-80-13.2/13.9

FROM: Kannu Balan, Senior TE FED. NO.

CCO#: 37 SUPPLEMENT#: @ | Category Code: CHSA CONTINGENCY BALANCE (incl. this change)  $172,066,997.81
COST: $510,412_00 INCREASE DECREASE [] | HEADQUARTERS APPROVAL REQUIRED? YES ] NO
SUPPLEMENTAL FUNDS PROVIDED: $0 00 IS THIS REQUEST IN ACCORDANCE WITH YES D NO

) ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Mod Susp Brackets & Handrope Sys CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
;o s : © Thi . Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Original Contract Time: Time Adj. This Change: Time Adjustments: (including this change) CCO(s): (including this change)
2490 Day(s) 0 Day(s) 501 Day(s) 20 % 4

THIS CHANGE ORDER PROVIDES FOR:
Modifying the suspender brackets and cable system including, but not limited to, the following:

. Adding suspender bracket drip plates

. Modifying the cable band bolts

. Adding turnbuckles to the handrope cable system
. Removing the suspender rope size requirement

. Revising anchor rod galvanizing

. Recessing elastomeric collar caulk seal

. Revising cable system painting requirements

. Adding caulk to fill gaps between plates

. Hot bending the suspender bracket closure plate
10. Counterboring holes through shims

11. Extending side connection plates on the suspender brackets at PP 104 and 106

OCO~NOOTRAWN=

Revising the first paragraph of Special Provisions Section 10-1.60, "CABLE SYSTEM," subsection "MATERIALS AND
FABRICATIONS," subsection "Suspender Ropes.” '

Revising Special Provisions Section 10-1.60, "CABLE SYSTEM," subsection "MATERIALS AND FABRICATIONS,"
subsection "Anchor Rods.” '

Revising the eleventh paragraph of Special Provisions Section 10-1.60, "CABLE SYSTEM," subsection "MATERIALS AND
FABRICATIONS," subsection "Elastomeric Collars.”

Revising Special Provisions Section 10-1.71, "CLEAN AND PAINT CABLE SYSTEM.”

Modifying the suspender brackets will allow for easier adjustment and eliminate interferences. Cable band bolt lengths shall
be increased to correct a design deficiency and also meet manufacturer thread exposure recommendations for hydraulic bolt
tensioning equipment. Adding turnbuckles improves adjustment capability of the Main Cable hand-rope system. The PWS
anchor rods are too long for the rotary barrel used for mechanical galvanizing, therefore the requirement was changed to hot
dip galvanizing. Section 10-1.71 "Clean and Paint Cable System" of the Special Provisions shall be modified to improve
corrosion protection.

This change order resolves the costs associated with Contractor Request For Information (RFI) numbers 37, 39, 44, 88, 105,
146R1, 411, 412, 430R1, 430R2, 454, 455, 458, 470R0, 470R1, 473, 505R0, 505R1, 524, 548R0, 548R1, 548R2, 649, 719,
1397, 1638R1, and 1638R2 with respect to changes listed above.

This change order resolves Contractor Request For Change Order (RFCO) numbte’r 5 and Request for Change (RFC)
numbers 27, 27R1, and 27R2. :

For this change, the Contractor will be paid the agreed upon lump sum and additional contract item cost of $510,412.00,
which can be financed from the contingency fund. A detailed cost analysis is on file. Additional field work to install the
suspender bracket drip plates will be addressed in a future change order.

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.
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No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from Gary Pursell (Resident Engineer), Peter Siegenthaler (Principal TE), Rob Kobal (HQ
Oversight), Ken Terpstra (Project Manager), Bill Zanetich (Structure Maintenance), and Reza Valizadeh (Design Oversight).

The Resident Engineer requests Head Quarters CCO Desk “Issue and Approve”.

CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  Res. Eng., Gary Pursell, Sup. TE Date  5/4/07 THIS REQUEST TOTAL TO DATE
ITEMS $3,170.00 $3,170.00
Bridge Engineer: i
ridge Engineer: Struct Rep, Rick Morrow, Sup TE Date  5/4/07 FORCE ACCOUNT $0.00 $0.00
Project Engineer: CT Oversight, Reza Valizadeh, P.E Date 6/25/07 | AGREED PRICE $0.00 $0.00
Project Manager: Proj Manager, Ken Terpstra Date  9/2/07 | ADJUSTMENT $507,242.00 $507,242.00
FHWA Rep.: HQ, Rob Kobal Date  5/7/07 TOTAL $510,412.00 $510,412.00
- - - FEDERAL PARTICIPATION
Environmental: Struct Maint, Bill Zanetich, P.E. Date 6/26/07
Other (specify) POE. [Fafe B ihaler. BAn'TE  Dale 5770 [] PARTICIPATING [] PARTICIPATING IN PART NONE
r (Specity).
il  ete slegenthaler, Frin ate 7| [] NON-PARTICIPATING (MAINTENANCE) []NON-PARTICIPATING
Oth ify): i
B (et Designiof Record, Menwan Neder, Bate Uuhr FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type)
District Prior Approval By: HQ Materials, Lisa Dobeck Date 3/19/07 | [V]cco FUNDED PER CONTRACT [] CCO FUNDED AS FOLLOWS
HZ fEsue. Apprave) By Date FEDERAL FUNDING SQURCE PERCENT
ResidenbET‘@iq\eer,‘; Signature: Date ¢
N/ / 7
I ¢ v v - 29765
L+ t%q/VVCZ&C/ﬁW 1-24-it
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